
Project: Proctor Route 3 (Daytime Construction) Peckham Road Corporation

Construction Schedule 1557 State Route 9

(10/10/14 Completion) Start Date: March 31, 2014 Lake George, NY 12845
Completion Date:  October 10, 2014

April   May  June

ACTIVITY DESCRIPTION START FINISH 7 8 9 10 11 14 15 16 17 18 21 22 23 24 25 28 29 30 1 2 5 6 7 8 9 12 13 14 15 16 19 20 21 22 23 26 27 28 29 30 2 3 4 5 6

Set Up Construction Signs 1-Mar 11-Apr

Cold Planing 22-Apr 25-Apr

Pavement Repairs (Shoulder) 28-Apr 30-Apr

Leveling Course 1-May 5-May

Asphalt Gutter 5-May 6-May

Alter Structures 7-May 16-May

Curb/Sidewalk Replacement 12-May 20-May

Guardrail 19-May 20-May

Wearing Course/Side Roads 21-May 23-May

Driveways 27-May 4-Jun

Shoulder Backup 27-May 28-May

Permanent Signs & Striping 29-May 4-Jun
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